

## ECS Configuration Change Request

Page 1 of

Page(s)

|   |                                 |   |   |   |  |                         |
|---|---------------------------------|---|---|---|--|-------------------------|
| <b>1. Originator</b><br>Jai Howard  | <b>2. Log Date:</b><br>08/26/03 | <b>3. CCR #:</b><br>03-0591             | <b>4. Rev:</b><br>—   | <b>5. Tel:</b><br>(301)925-0922                 | <b>6. Rm #:</b><br>3205E   | <b>7. Dept.</b><br>RDEV |
| <b>8. CCR Title:</b> Install Sun ONE Web Server 6.0 SP6 in the IDG Test Cell  |                                 |   |   |   |  |                         |
| <b>9. Originator Signature/Date</b><br>James Howard /s/ 08/27/03  |                                 |   | <b>10. Class</b><br>IN  | <b>11. Type:</b><br>CCR                         | <b>12. Need Date:</b> 09/5/03                                      |                         |
| <b>13. Office Manager Signature/Date</b><br>Janine Smith /s/ 08/27/03   |                                 |   | <b>14. Category of Change:</b><br>EDF (RTSC)  |   | <b>15. Priority:</b> (If "Emergency" fill in Block 27).<br>Routine |                         |
| <b>16. Documentation/Drawings Impacted</b> (Review and submit checklist):<br>None   |                                 |   | <b>17. Schedule Impact:</b><br>N/A  |   | <b>18. Cl(s) Affected:</b> DPL, OMS, SSS                           |                         |
| <b>19. Release Affected by this Change:</b><br>6A   |                                 | <b>20. Date due to Customer:</b><br>N/A |   | <b>21. Estimated Cost:</b><br>None - Under 100K |  |                         |
| <b>22. Source Reference:</b> <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other:<br>(Sun ONE Web Server)   |                                 |   |   |   |  |                         |
| <b>23. Problem: (use additional Sheets if necessary)</b><br>Sun ONE Web Server 6.0 has reached end of life (bug support) for current version. Must install and checkout new version -- Sun ONE Web Server Service Pack 6 (SP6) -- to get bug fix support and several new enhancements. Sun ONE 6.0 SP6 also may have new capabilities to help support Synergy IV GUI security. Sun ONE Web Server Version 6.0 SP6 must be evaluated on Sydney and Miami before it can be loaded in the Functionality Lab. |                                 |   |   |   |  |                         |
| <b>24. Proposed Solution: (use additional sheets if necessary)</b><br>1) Backup current version of Sun ONE Web Server 6.0 on Sydney<br>2) Install Sun ONE Web Server 6.0 SP6 on Sydney<br>3) Install Sun ONE Web Server 6.0 SP6 on Miami  |                                 |   |   |   |  |                         |
| <b>25. Alternate Solution: (use additional sheets if necessary)</b><br>None   |                                 |   |   |   |  |                         |
| <b>26. Consequences if Change(s) are not approved: (use additional sheets if necessary)</b><br>Release of Synergy IV code with obsolete COTS software -- current Sun ONE Web Server EOL for bug fix support. Can't deploy Remedy Web Access without Sun ONE Web Server 6.0 SP6.   |                                 |   |   |   |  |                         |
| <b>27. Justification for Emergency (If Block 15 is "Emergency"):</b>  |                                 |   |   |   |  |                         |
| <b>28. Site(s) Affected:</b> <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL<br><input type="checkbox"/> EOC <input checked="" type="checkbox"/> IDG Test Cell <input checked="" type="checkbox"/> Other Sydney (Development machine)               |                                 |   |   |   |  |                         |
| <b>29. Board Comments:</b>  |                                 |   |   | <b>30. Work Assigned To:</b>                    | <b>31. CCR Closed Date:</b>  |                         |
| <b>32. EDF/SCDV CCB Chair (Sign/Date):</b><br>Darryl Washington /s/ 0828/03   |                                 |   | <b>Disposition:</b> <span style="border: 1px solid red; padding: 2px;">Approved</span> App/Com. Disapproved Withdraw Fwd/ESDIS ERB<br>Fwd/ECS |   |  |                         |
| <b>33. M&amp;O CCB Chair (Sign/Date):</b>   |                                 |   | <b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB<br>Fwd/ECS   |   |  |                         |
| <b>34. ECS CCB Chair (Sign/Date):</b>   |                                 |   | <b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB<br>Fwd/ESDIS   |   |  |                         |