

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Benzell Floyd	2. Log Date: 08/29/03	3. CCR #: 03-0600	4. Rev: —	5. Tel: (301) 925-0518	6. Rm #: 3083	7. Dept. COTS SW
8. CCR Title: Install F-Secure SSH 5.2 for Windows on the Functionality Lab PC, ngrw1						
9. Originator Signature/Date Benzell Floyd /s/ 08/29/03			10. Class IN	11. Type: CCR	12. Need Date: 09/03/03	
13. Office Manager Signature/Date Carolyn Whitaker /s/ 08/29/03			14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist):			17. Schedule Impact:		18. CI(s) Affected: Network Infrastructure	
19. Release Affected by this Change: N/A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: ECS COTS Deployment Plan, Vol 8 (335-CD-008-001);						
23. Problem: (use additional Sheets if necessary) F-Secure SSH 5.2 for Windows must be installed on a Functionality Lab PC to enable Functionality Lab testing of this COTS product.						
24. Proposed Solution: (use additional sheets if necessary) Install F-Secure SSH 5.2 for Windows on the Functionality Lab PC, ngrw1. A copy of the F-Secure SSH 5.2 for Windows setup program resides on lemmings in the directory: /data0/CM_INBOX/f_secure52.tar.gz.						
25. Alternate Solution: (use additional sheets if necessary) None.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Testing of F-Secure SSH 5.2 for Windows in the Functionality Lab will not be possible and this phase of the F-Secure SSH 5.2 for Windows PSR process can not be completed.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Kevin Lange /s/ 09/03/03			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			