

ECS Configuration Change Request

Page 1 of 1 Page(s)

1. Originator Joan H. Schessler	2. Log Date: 08/29/03	3. CCR #: 03-0601	4. Rev: —	5. Tel: 301.925.0426	6. Rm #: 3068C	7. Dept. SE
8. CCR Title: Delete Ticket WD_S4_03 from the ECS VDB Only.						
9. Originator Signature/Date Joan H. Schessler /s/ 8/29/03			10. Class II	11. Type: CCR	12. Need Date: 9/8/03	
13. Office Manager Signature/Date Evelyn N. Nakamura /s/ 08/29/03			14. Category of Change: VDB		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): N/A			17. Schedule Impact: N/A		18. CI(s) Affected: N/A	
19. Release Affected by this Change: N/A		20. Date due to Customer: N/A		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) Synergy IV Ticket WD_S4_03, Echo Support - QA Metadata Export, was added to the ECS VDB by CCR 03-0495 before the EMD VDB was created by copying the ECS VDB. The ECS VDB will be updated only to complete ECS action items to close out ECS requirements verification. Verification of Synergy IV capabilities will be recorded only in the EMD VDB.						
24. Proposed Solution: (use additional sheets if necessary) Delete ticket WD_S4_03 from the ECS VDB. This ticket is already in the EMD VDB, having been included in the copy operation that created the EMD VDB.						
25. Alternate Solution: (use additional sheets if necessary)						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) This ticket and its test criteria would be reported as unverified in the ECS VDB, even after actually being verified in the EMD VDB.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:				30. Work Assigned To:	31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 09/03/03			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			