

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Robert Cole	2. Log Date: 09/02/03	3. CCR #: 03-0604	4. Rev: —	5. Tel: 301.925.0799	6. Rm #: 3109F	7. Dept. SE/HW
8. CCR Title: Instal Sanergy 3.2.1.41 on g0drg01/02/04/05						
9. Originator Signature/Date Robert Cole /s/ 09/02/03			10. Class II	11. Type: CCR	12. Need Date: 9/3/03	
13. Office Manager Signature/Date Randy Haynes /s/ 09/02/03			14. Category of Change: Update ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted (Review and submit checklist): 910-TDA-003, 910-TDA-023, 920-TDG-002			17. Schedule Impact:		18. CI(s) Affected:	
19. Release Affected by this Change: N/A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) The currently baselined version of Sanergy (3.2.1.16) for IRIX is unstable. A newer version (3.2.1.41) has been tested on g0dug03 at GSFC and appears to be stable. The new version of Sanergy is required on the GSFC drg hosts on 9/3/03 however a PSR for this version has not yet been planned.						
24. Proposed Solution: (use additional sheets if necessary) Based on the GSFC testing on the DUE machine, install Sanergy 3.2.1.41 as a test executable on g0drg01, g0drg02, g0drg04, and g0drg05. File details: sanergy_irix_cd3.2.1.41PCH.tar 951742909 3399680 sanergy_irix_cd3.2.1.41PCH.tar						
25. Alternate Solution: (use additional sheets if necessary) Wait for PSR						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary)						
27. Justification for Emergency (If Block 15 is "Emergency"): Installation is desired for 9/3/03						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date): Debra Stepp /s/ 09/02/03			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			