

ECS Configuration Change Request

Page 1 of 3 Page(s)

1. Originator Ron Parham	2. Log Date: 09/03/03	3. CCR #: 03-0608	4. Rev: —	5. Tel: 0713	6. Rm #: 3108D	7. Dept. SE
8. CCR Title: Move of the RDS Brocade Switches to the VATC LAN						
9. Originator Signature/Date Ronald O. Parham /s/ 09/02/03			10. Class II	11. Type: CCR	12. Need Date: 9/10/03	
13. Office Manager Signature/Date Carolyn Whitaker /s/ 09/02/03			14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted: 921-TDV-002 and 921-TDV-003			17. Schedule Impact: N/A		18. CI(s) Affected: N/A	
19. Release Affected by this Change: N/A		20. Date due to Customer: 9/12/03		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: N/A						
23. Problem: (use additional Sheets if necessary) The RDS Brocade switches on the RDS Private Landover network are required to communicate with the SRB metadata server on the VATC LAN.						
24. Proposed Solution: (use additional sheets if necessary) Requires physical connectivity to the VATC LAN and two ip address.						
25. Alternate Solution: (use additional sheets if necessary) None.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) There would be no ability for the Brocade switches to communicate with SRB server and will cause delays in software and system configuration.						
27. Justification for Emergency (If Block 15 is "Emergency"): N/A						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 09/10/03			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			