

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Rich Lutes	2. Log Date: 09/08/03	3. CCR #: 03-0613	4. Rev: —	5. Tel: 303-492-6803	6. Rm #: 273	7. Dept.
8. CCR Title: Move n0spx05 to Room 252						
9. Originator Signature/Date Rich Lutes /s/ 09/05/03		10. Class II	11. Type: CCR	12. Need Date:		
13. Office Manager Signature/Date Renea Ericson /s/ 09/05/03		14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Routine		
16. Documentation/Drawings Impacted (Review and submit checklist): 920-TDN-005		17. Schedule Impact:		18. CI(s) Affected:		
19. Release Affected by this Change: 5A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) A university DAAC employee, ECS test engineer, needs access to the production network.						
24. Proposed Solution: (use additional sheets if necessary) Move currently unused spare NCD X-term n0spx05 to Room 252, for his use.						
25. Alternate Solution: (use additional sheets if necessary) Allow access to the network from the outside university network						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Test engineer will not be able to perform his job function as efficiently, and firewall changes will need to be made.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Byron Peters /s/ 09/25/03		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				