

## ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Trang T. Tran	2. Log Date: <b>09/08/03</b>	3. CCR #: <b>03-0615</b>	4. Rev: —	5. Tel: 0706	6. Rm #: 1146E	7. Dept. M&O
8. CCR Title: Upgrade Perl, CGI, DBI, and DBD to newer versions on dmserver.						
9. Originator Signature/Date Trang Tran /s/ 09/08/03			10. Class IN	11. Type: CCR	12. Need Date: 09/19/03	
13. Office Manager Signature/Date William Wyman /s/ 09/08/03			14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist):			17. Schedule Impact:		18. CI(s) Affected:	
19. Release Affected by this Change: 6A		20. Date due to Customer: 09/19/03		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) Dmserver has old versions of CGI, DBI, and DBD and is not compatible with Netscape version 4.79 and higher. User is unable to perform updates to the ILS web page. Need to install the following new versions: Perl version 5.6.1, CGI.pm.tar.gz version 2.98, DBI-1.38.tar.gz version 1.38, and DBD-Sybase-1.00.tar.gz version 1.21.						
24. Proposed Solution: (use additional sheets if necessary) Install the following new versions: Perl version 5.6.1, CGI.pm.tar.gz version 2.98, DBI-1.38.tar.gz version 1.38, and DBD-Sybase-1.00.tar.gz version 1.21.						
25. Alternate Solution: (use additional sheets if necessary) Install the older version of Netscape 4.75.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Users using Netscape version 4.79 and higher will not be able to use the ILS web page to add, modify, and delete maintenance vendor contract information.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Darryl Washington /s/ 09/10/03			Disposition: <b>Approved</b> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

## ADDITIONAL SHEET

**CCR #:** 03-0615    **Rev:** —    **Originator:** Robin Castle

**Telephone:** 0726    **Office:**

**Title of Change:** Legato Procurement for PCs (Windows 2000 & NT) Mission Critical software for the PVC and VATC

Block 26 Continued:

The PVC and VATC were not included because it was thought they had a permanent key. After the procurement we discovered that the key was temporary. The original temporary key expired and Legato provided ECS a second temporary key. Legato has indicated that they will not issue a third temporary key. The temporary key expires on 10 February. If we have not purchased the license by then the EDF will not be able to replicate the baselined DAAC environment and will be unable to FIX NCRs that deal with PC based systems backup.