ECS Configuration Change Request					Page 1 of	Pa	ge(s)	
1. Originator	2. Log Date:	3. CCR #:	4. R	Rev: 5.	. Tel:	6. Rm #:	7. Dept.	
Fred O'Brien	09/09/03	03-06	16	92	25-0660	1145F	M&O	
8. CCR Title: Cable Management Plan for the VATC								
9. Originator Signature/Date Fred O'Brien /s/ 09/09/03			10. Class	ss 11. Type: CCR		12. Need Date: 09/24/03		
13. Office Manager Signature/Date Bill Wyman /s/ 09/09/03			14. Category of Change: Initial ECS Baseline Doc.			<b>15. Priority:</b> (If "Emergency" fill in Block 27). Routine		
16. Documentation/Drawing checklist): 920-TDV-005 Rev 01	7. Schedule mpact:	lule 18. CI(s) Affected:						
19. Release Affected by this Change: 20. Date due 5A			Customer: 21. Estimated Cost: None - Under 100K					
22. Source Reference:   NCR (attach)  Action Item  Tech Ref.  GSFC  Other:								
23. Problem: (use additional Sheets if necessary) The current version of the VATC Cable Management Plan is out dated.								
24. Proposed Solution: (use additional sheets if necessary) Update and board the VATC Cable management Plan								
25. Alternate Solution: (use additional sheets if necessary) none								
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Baseline document VATC Cable Management Plan is not up to date								
27. Justification for Emergency (If Block 15 is "Emergency"):								
28. Site(s) Affected: DF DVC VATC DDC GSFC LaRC NSIDC SMC AK JPL DCC DDG Test Cell Other								
29. Board Comments:			30	30. Work Assigned To: 31. CCR Closed Date		Closed Date:		
32. EDF/SCDV CCB Chair (		isposition: A	oproved Ap	p/Com.	Disapproved	Withdraw Fv	vd/ESDIS ERB	
	10/13/03		vd/ECS					
33. M&O CCB Chair (Sign/	Date): D	<b>isposition</b> : Ap	proved App vd/ECS	o/Com.	Disapproved	Withdraw Fw	d/ESDIS ERB	
34. ECS CCB Chair (Sign/E	Date): Dis	•	sition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS					

CM01JA00 Revised 8/2/02 ECS/EDF/SCDV/M&O