

## ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Jai Howard	2. Log Date: 09/09/03	3. CCR #: 03-0619	4. Rev: —	5. Tel: (301)925-0922	6. Rm #: 3205E	7. Dept. RDEV
8. CCR Title: Install Legato NetWorker 7.x in the VATC (Unix, Windows and Linux)						
9. Originator Signature/Date James Howard /s/ 09/22/03			10. Class II	11. Type: CCR	12. Need Date: 09/23/03	
13. Office Manager Signature/Date Desryn Duncan /s/ 09/22/03			14. Category of Change: Update ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): 920-TDV-002, 910-TDA-003, and 910-TDA-023 None			17. Schedule Impact: N/A		18. CI(s) Affected: N/A	
19. Release Affected by this Change: 6A		20. Date due to Customer: N/A		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: P3 Task: DVICTXT625, DSMGTX610						
23. Problem: (use additional Sheets if necessary) Legato NetWorker is expected to reach end of life (bug support) for current version (expected 4th quarter). Must install and checkout new version -- Legato NetWorker 7.x -- to get bug fix support and several new enhancements. Legato NetWorker will be upgraded to version 7.x on Unix, Windows and Linux operating systems. Legato NetWorker 7.x must be evaluated in the VATC before it can be loaded in the PVC. In addition, we will be deploying Legato NetWorker 7.1 to the DAACs, but this version is not available until Oct, yet we want to evaluate 7.0 to mitigate deployment schedule risk. Will install NetWorker 7.0 if 7.1 is not in early Oct.						
24. Proposed Solution: (use additional sheets if necessary) 1) Obtain the Legato NetWorker 7.x media from CM 2) Obtain disk from property management and clone current disk 3) Install and configure the Legato NetWorker server (only) on t1mss02 4) Install and configure the respective clients for Unix, Windows and Linux (see additional sheet)						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Will be backing up system with obsolete COTS software -- current Legato NetWorker software EOL for bug fix support.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 09/23/03 Darrin Washington /s/ 09/22/03			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS Client Upgrade wait for 7.1			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

## ADDITIONAL SHEET

**CCR #:** 03-0619      **Rev:** — **Originator:** Jai Howard

**Telephone:** 301.925.0922      **Office:** 3205E

**Title of Change:** Install Legato NetWorker 7.x in the VATC (Unix, Windows and Linux)

- 1) Obtain the Legato NetWorker 7.x media from CM - physically obtain the software from CM (Version 7.0 if version 7.1 is not in by Sept 24)
- 2) Obtain disk from property management and clone current disk - physically obtain the disk from Property Management and back up t1mss02
- 3) Install and configure the Legato NetWorker server (only) on t1mss02 - Install and configure the Legato NetWorker server with 7.x and run the clients as 6.x -- back up and recover system.
- 4) Install and configure the respective clients for Unix, Windows and Linux (see additional sheet) -- after the Legaton NetWorker Server 7.x checkout is complete upgrade the clients from 6.x to 7.x.