

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Danny Huang	2. Log Date: 09/09/03	3. CCR #: 03-0621	4. Rev: —	5. Tel: 301 925 0837	6. Rm #: 3014C	7. Dept. RDEV
8. CCR Title: Install a2ps 4.13b on protog1(IDG) and f2dig06 for PDS (EDF)						
9. Originator Signature/Date Danny Huang /s/ 09/09/03			10. Class IN	11. Type: CCR	12. Need Date: 9/12/03	
13. Office Manager Signature/Date Desryn Duncan /s/ 09/09/03			14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): None			17. Schedule Impact: High		18. CI(s) Affected: PDS	
19. Release Affected by this Change: 6A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: ECSed38197						
23. Problem: (use additional Sheets if necessary) NCR 38197 (Severity 2): PDS cannot send product result message to order manager in GSFC/SMC because ACSII character integers in ODL file are too high. PDS needs to convert ASCII to Post Script using a2ps. The current a2ps version 4.12 couldn't complete this task.						
24. Proposed Solution: (use additional sheets if necessary) Install the latest version of a2ps, 4.13b, on protog1 in IDG Cell and f2dig06 in Func. Lab. Use file "a2ps-4.13b.tar.gz" on Lemmings (checksum: 316946694, size: 1316134) to install the product in /usr/ecs/OPS/COTS/a2ps-4.13b on protog1 and f2dig06. No License Keys required.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) The Severity 2 NCR: ECSed38197 cannot be solved						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input checked="" type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Darryl Washington /s/ 09/10/03			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			