ECS Configuration Change Request				Page 1 of Page(s)		ge(s)
1. Originator	2. Log Date:	3. CCR #:	4. Rev	/: 5. Tel:	6. Rm #:	7. Dept.
Danny Huang	09/16/03	03-0636	-	301925 0837	3014C	RDEV
8. CCR Title: Install a2ps 4.13b in VATC/PVC for PDS. Contains fixes for a severity 2 NCR.						
9. Originator Signature/Date			10. Class	11. Type:	11. Type: 12. Need Date: 9/23/03	
Danny Huang /s/ 09/16/03			II	CCR		
13. Office Manager Signature/Date			14. Category of Change: 15. Priority: (If "Emergency			
Desryn Duncan /s/ 09/16/03			Other fill in Block 27). Routine			
16. Documentation/Drawing checklist): 920-TDV-002, 920 910-TDA-023, 910-TDA-003	7. Schedule mpact: High	18. Cl(s) Affected:PDS				
19. Release Affected by thi	o Customer:	r: 21. Estimated Cost: None - Under 100K				
22. Source Reference: NCR (attach) Action Item Tech Ref. GSFC Other: Supports fix for PDS NCR 38197: ACSII chars above 127 cause PDS ODL Parser to fail and the order to fail						
23. Problem: (use additional Sheets if necessary) The baseline version of a2ps (4.12) cannot handle ASCII chars above 127. It must be updated to 4.13b						
24. Proposed Solution: (use additional sheets if necessary) Use tar file "a2ps-4.13b.tar.gz" in CM (cksum:2981976790 Size: 1315618) . upgrade the following a2ps hosts to a2ps 4.13b: VATC: t1dpg06 PVC: p0dig06. No new license keys req'd.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) PDS cannot send product result message to Order Manager.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: DF DVC VATC DDC DSFC LaRC NSIDC SMC AK JPL DEOC DIDG Test Cell Other						
29. Board Comments:			30.	Work Assigned 1	Γο: 31. CCR (Closed Date:
32. EDF/SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 09/18/03 Darryl Washington /s/ 09/18/03 Parryl Washington /s/ 09/18/03 Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB						
33. M&O CCB Chair (Sign/I		position: Ap	proved App/C	om. Disapproved	d Withdraw Fw	d/ESDIS ERB
		Fv	vd/ECS			
34. ECS CCB Chair (Sign/D	Pate): Disp	osition: Ap	proved App/Co	om. Disapproved	d Withdraw Fw	/d/ESDIS ERB

CM01JA00 Revised 8/2/02 ECS/EDF/SCDV/M&O

Fwd/ESDIS

ADDITIONAL SHEET

CCR #: 03-0636 Rev: — Originator: Danny Huang

Title of Change: COTS Install Instructions: a2ps 4.13b

1.Prerequisites:

·20 minutes for a novice operator.

·10 MB of disk space.

2.Uninstall Instructions

None

3.Installation Instructions

These instructions install a2ps 4.13b at /usr/ecs/OPS/COTS/a2ps-4.13b. It is required to support the fixes for NCR 38197. Install only on the following machines:

PVC: p0dig06 VATC: t1dpg06

3.1 SGI Installation

Always make sure you have enough disk space to install the product just as a precaution.

1) Obtain the tar file distributed to your site by CM.

a2ps-4.13b.tar.gz

cksum: 2981976790 Size: 1315618

2) Login as the root user on the host on which you will be installing the a2ps.

```
# su –
#
```

3) 'cd' to a temporary directory where the a2ps-4.13b.tar.gz is located (such as /tmp).

```
# cd /tmp
# gunzip a2ps-4.13b.tar.gz
```

4) 'cd' to /usr/ecs/OPS/COTS which is the location for a2ps 4.13b installation.

```
# cd /usr/ecs/OPS/COTS
# tar -xpf /tmp/a2ps-4.13b.tar
```

The tarfile extraction will create a sub-directory called 'a2ps-4.13b' and a soft link 'a2ps->a2ps-4.13b' at /usr/ecs/OPS/COTS/.

5) Remove the tar file in /tmp directory.

```
# cd /tmp
# rm -r a2ps-1.43b.tar
```

4. Custom Code Integration

None

5.Interrogation Checkout

·First check for the existence of "/usr/ecs/OPS/COTS/a2ps-4.13b",

·Then execute:

```
# cd /usr/ecs/OPS/COTS/a2ps-4.13b/bin
# ./a2ps —version | grep "a2ps" | cut —c10-15
This will return "4.13" for the version.
```

```
6.Back-Out Instructions
As root,
# cd /usr/ecs/OPS/COTS
# rm -r a2ps-4.13b
# rm a2ps
It removes a2ps-4.13b and the soft link a2ps->a2ps-4.13b at /usr/ecs/OPS/COTS.
```

CM01AJA00 Revised 8/2/02 ECS