

ECS Configuration Change Request

Page 1 of

Page(s)

| | | | | | | |
|---|---------------------------------|---|---|---|--|-------------------------|
| 1. Originator Alexander Schuster | 2. Log Date: 09/17/03 | 3. CCR #: 03-0638 | 4. Rev: — | 5. Tel: 925-0519 | 6. Rm #: 3008B | 7. Dept. COTS |
| 8. CCR Title: Installation of Sun ONE Directory Server 5.x as a COTS TE in PVC. Supports a sev. 2 NCR | | | | | | |
| 9. Originator Signature/Date A. Schuster /s/ 09/17/03 | | | 10. Class II | 11. Type: CCR | 12. Need Date: 09/23/03 | |
| 13. Office Manager Signature/Date Carolyn Whitaker /s/ 09/17/03 | | | 14. Category of Change: Other | | 15. Priority: (If "Emergency" fill in Block 27). Emergency | |
| 16. Documentation/Drawings Impacted (Review and submit checklist): None | | | 17. Schedule Impact: N/A | | 18. Cl(s) Affected: SSS | |
| 19. Release Affected by this Change: 6A | | 20. Date due to Customer: N/A | | 21. Estimated Cost: None - Under 100K | | |
| 22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: ECSed38234 | | | | | | |
| 23. Problem: (use additional Sheets if necessary) GSFC needs to control access to SSS web-based content and cgi programs. iPlanet Web Server does not provide sufficient features for this as its predecessor (Netscape Enterprise Server 3.6), so GSFC didn't upgrade to iPlanet. They must upgrade to iPlanet for Sun Consolidation. Sun ONE Directory Server has been selected to provide an interim fix until Synergy IV provides a more complete solution, and it needs to be tested in the PVC in time to support Sun Consolidation PSR at the end of this month. | | | | | | |
| 24. Proposed Solution: (use additional sheets if necessary) Install Sun ONE Directory Server 5.2 on p0css02 in the PVC, and configure it for use with iPlanet Web Server. 2GB disk and 256MB memory are required. No license keys are required. | | | | | | |
| 25. Alternate Solution: (use additional sheets if necessary) None | | | | | | |
| 26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Not able to test Sun ONE Directory Server, the preferred candidate solution for supporting SSS with iPlanet, in a DAAC-like environment prior to delivery to DAACs. | | | | | | |
| 27. Justification for Emergency (If Block 15 is "Emergency"): Directory Server check out in the PVC should complete by 9/24 in order to support Sun consolidation delivery schedule. | | | | | | |
| 28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other | | | | | | |
| 29. Board Comments: | | | 30. Work Assigned To: | | 31. CCR Closed Date: | |
| 32. EDF/SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 09/17/03 Darryl Washington /s/ 09/18/03 | | | Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS | | | |
| 33. M&O CCB Chair (Sign/Date): | | | Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS | | | |
| 34. ECS CCB Chair (Sign/Date): | | | Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS | | | |