

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Ann M. Al-Jazrawi	2. Log Date: 09/17/03	3. CCR #: 03-0640	4. Rev: —	5. Tel: 301-805-0540	6. Rm #: 3035J	7. Dept. 7460
8. CCR Title: Add more local accounts on f2dig06 to support PDS development.						
9. Originator Signature/Date Ann Al-Jazrawi /s/ 09/17/03			10. Class IN	11. Type: CCR	12. Need Date: September 2003	
13. Office Manager Signature/Date Louis Swentek /s/ 09/17/03			14. Category of Change: EDF (RTSC)		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): N/A			17. Schedule Impact: N/A		18. CI(s) Affected:	
19. Release Affected by this Change: 6A, 6B		20. Date due to Customer: N/A		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: 38038						
23. Problem: (use additional Sheets if necessary) Currently PDS can only run in three modes, more are needed to support Synergy III test automation, Synergy IV, and PDS Oracle Migration.						
24. Proposed Solution: (use additional sheets if necessary) Create new local accounts on f2dig06 - pds_gt, pds_at, pds_bt, pds_ct, pds_dt and corresponding pdsis accounts pdsis_ts3, pdsis_ts4, pdsis_ts5, pdsis_ts6, pdsis_ts7.						
25. Alternate Solution: (use additional sheets if necessary) N/A						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Cannot test related PDS NCR's in the EDF test lab.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Darryl Washington /s/ 09/18/03			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

ADDITIONAL SHEET

CCR #: 03-0640 Rev: — Originator:

Telephone: Office:

Title of Change:

NCR ID: ECSed38038 Status: REVIEW-ASSIGNED Submit Date: 030728
NCR Class: REL_B0_INFORMAL Project: RelB0_PDS Enclosures: 1

NCR TITLE....

test automation for Order Manager regression test

DETECTION INFORMATION.... REVIEW-ASSIGN INFORMATION....

Build Name[*]: Drop 6A.08 Evaluate Engineer: weiy
Test Site[*]: EDF Assigned To: aaljazra
Detection Method[*]: Analysis Iteration [*]: Drop 6A.08
Detected-In-Phase[*]: System Verificatio
Build ID:
Test Case ID:
Platform ID:
Severity (1=Showstopper)[*]: 5
Need fix by [*]:
Mode [*]: Other
Trouble Ticket:

SUBMITTER INFORMATION....

Submitter: weiy

NCR Class: REL_B0_INFORMAL Project: RelB0_PDS

***** Problem (Added 030728 by weiy) *****

Please describe the problem you are experiencing below, including
what you did, what you expected to happen, and what actually happened:

Make the regression test automatically.

***** History *****

xddts 030728 121509 Submitted to OPS_OM by weiy
xddts 030728 121543 Enclosure "Problem" added by weiy
xddts 030728 121648 N -> A (Assign-Eval to sshargor) by weiy
xddts 030728 121700 Cloned from ECSed38037 (OPS_OM) by weiy
xddts 030728 121700 Parent & Children Links Removed.
xddts 030728 121745 Forwarded from OPS_OM to OPS_PDS by weiy
xddts 030729 124335 Forwarded from OPS_PDS to RelB0_PDS by ocoates
xddts 030730 112002 A -> A (Assigned-to aaljazra) by aaljazra