

## ECS Configuration Change Request

Page 1 of

Page(s)

<b>1. Originator</b> Sarah Lewallen	<b>2. Log Date:</b> <b>09/23/03</b>	<b>3. CCR #:</b> <b>03-0657</b>	<b>4. Rev:</b> —	<b>5. Tel:</b> 301-925-0865	<b>6. Rm #:</b> 3103A	<b>7. Dept.</b> SE
<b>8. CCR Title:</b> Upgrade xterm servers for VATC and PVC.						
<b>9. Originator Signature/Date</b> Sarah Lewallen /s/ 09/23/03			<b>10. Class</b> II	<b>11. Type:</b> CCR	<b>12. Need Date:</b> 10/3/03	
<b>13. Office Manager Signature/Date</b> Carolyn Whitaker /s/ 09/23/03			<b>14. Category of Change:</b> Update ECS Baseline Doc.		<b>15. Priority:</b> (If "Emergency" fill in Block 27). Routine	
<b>16. Documentation/Drawings Impacted</b> (Review and submit checklist): 920-TDP-001			<b>17. Schedule Impact:</b> None		<b>18. CI(s) Affected:</b> AITHW	
<b>19. Release Affected by this Change:</b> 6A, 6B		<b>20. Date due to Customer:</b>		<b>21. Estimated Cost:</b> None - Under 100K		
<b>22. Source Reference:</b> <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: Sparc 20 Replacement						
<b>23. Problem: (use additional Sheets if necessary)</b> Need to upgrade the Sparc 20 system tlsun01 and tlsun03 to be used for xterm servers for the VATC lab. The PVC xterm server p0ais01 needs additional memory, to support more windows.						
<b>24. Proposed Solution: (use additional sheets if necessary)</b> Replace tlsun01 (ein 0336) with Ultra 60 (ein 5679). Replace tlsun03 with Ultra 60 (ein 8711)). Upgrade p0ais01 (ein 8487) with additional 512MB memory.						
<b>25. Alternate Solution: (use additional sheets if necessary)</b> Leave as is.						
<b>26. Consequences if Change(s) are not approved: (use additional sheets if necessary)</b> Will not be able to remove Sparc 20s from the baseline.						
<b>27. Justification for Emergency (If Block 15 is "Emergency"):</b>						
<b>28. Site(s) Affected:</b> <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
<b>29. Board Comments:</b>			<b>30. Work Assigned To:</b>		<b>31. CCR Closed Date:</b>	
<b>32. EDF/SCDV CCB Chair (Sign/Date):</b> Byron V. Peters /s/ 09/25/03			<b>Disposition:</b> <span style="border: 1px solid red; padding: 2px;">Approved</span> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
<b>33. M&amp;O CCB Chair (Sign/Date):</b>			<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
<b>34. ECS CCB Chair (Sign/Date):</b>			<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			