

ECS Configuration Change Request

Page 1 of 1 Page(s)

1. Originator Joan H. Schessler	2. Log Date: 10/01/03	3. CCR #: 03-0673	4. Rev: —	5. Tel: 301.925.0426	6. Rm #: 3068C	7. Dept. SEIT
8. CCR Title: Baseline Ticket WD_S4_02, HEG Integration Enhancements, in the VDB						
9. Originator Signature/Date Joan H. Schessler /s/ 09/30/03			10. Class II	11. Type: CCR	12. Need Date: 10/7/03	
13. Office Manager Signature/Date Evelyn N. Nakamura /s/ 09/30/03			14. Category of Change: VDB		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted (Review and submit checklist): N/A			17. Schedule Impact: N/A		18. CI(s) Affected: N/A	
19. Release Affected by this Change: N/A		20. Date due to Customer: N/A		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) Ticket must be in the VDB and Test Case to Criteria Mappings entered before I&T begins.						
24. Proposed Solution: (use additional sheets if necessary) Enter attached ticket WD_S4_02 in the VDB. Sedt Test_Map = Y						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Test results cannot be recorded verification database.						
27. Justification for Emergency (If Block 15 is "Emergency"): This is currently the highest priority Synergy IV ticket; cannot wait for October 9 CCB.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 10/2/03			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			