

## ECS Configuration Change Request

Page 1 of 1 Page(s)

<b>1. Originator</b> Byron V. Peters	<b>2. Log Date:</b> 10/01/03	<b>3. CCR #:</b> 03-0676	<b>4. Rev:</b> —	<b>5. Tel:</b> 301/925-0350	<b>6. Rm #:</b> 3107	<b>7. Dept.</b> SE
<b>8. CCR Title:</b> Update NFS Mount Points for All DAACs and the PVC						
<b>9. Originator Signature/Date</b> Byron V. Peters /s/ 10/01/03			<b>10. Class</b> II	<b>11. Type:</b> CCR	<b>12. Need Date:</b> 10/31/03	
<b>13. Office Manager Signature/Date</b> Carolyn Whitaker /s/ 10/01/03			<b>14. Category of Change:</b> Update ECS Baseline Doc.		<b>15. Priority:</b> (If "Emergency" fill in Block 27). Routine	
<b>16. Documentation/Drawings Impacted</b> ( <i>Review and submit checklist</i> ): 920-TDE-008,920-TDL-008,920-TDN-008,920-TDG-008			<b>17. Schedule Impact:</b>		<b>18. CI(s) Affected:</b> ALL	
<b>19. Release Affected by this Change:</b> 6B		<b>20. Date due to Customer:</b>		<b>21. Estimated Cost:</b> None - Under 100K		
<b>22. Source Reference:</b> <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: Sun consolidation						
<b>23. Problem: (use additional Sheets if necessary)</b> Sun consolidation requires multiple changes to the NFS mount points at each facility. Some cleanup of incorrect mountpoints is also required.						
<b>24. Proposed Solution: (use additional sheets if necessary)</b> Implement the appropriate spreadsheet for the site.						
<b>25. Alternate Solution: (use additional sheets if necessary)</b> N/A						
<b>26. Consequences if Change(s) are not approved: (use additional sheets if necessary)</b> Sun consolidation can not be implemented						
<b>27. Justification for Emergency (If Block 15 is "Emergency"):</b>						
<b>28. Site(s) Affected:</b> <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
<b>29. Board Comments:</b>			<b>30. Work Assigned To:</b>		<b>31. CCR Closed Date:</b>	
<b>32. EDF/SCDV CCB Chair (Sign/Date):</b> Evelyn N. Nakamura /s/ 10/02/03			<b>Disposition:</b> <span style="border: 1px solid red; color: red;">Approved</span> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
<b>33. M&amp;O CCB Chair (Sign/Date):</b>			<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
<b>34. ECS CCB Chair (Sign/Date):</b>			<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			