

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Derrick Clark	2. Log Date: 10/03/03	3. CCR #: 03-0679	4. Rev: —	5. Tel: 301-925-1024	6. Rm #: 3010B	7. Dept. DEPL
8. CCR Title: TE_6A.08_DPS.01						
9. Originator Signature/Date Derrick Clark /s/ 10/02/03			10. Class II	11. Type: CCR	12. Need Date: 02Oct03	
13. Office Manager Signature/Date Jenny Lynn Boliek /s/ 10/02/03			14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted (Review and submit checklist):			17. Schedule Impact:		18. CI(s) Affected: DPS	
19. Release Affected by this Change: 6A		20. Date due to Customer: 02Oct03		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: NCRs 38353						
23. Problem: (use additional Sheets if necessary) ECSed38353 - Unable to register new PGE odl						
24. Proposed Solution: (use additional sheets if necessary) Deliver TE_6A.08_DPS.01 to all DAACs.						
25. Alternate Solution: (use additional sheets if necessary) Wait until next DPS delivery.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Will not be able to register new PGEs.						
27. Justification for Emergency (If Block 15 is "Emergency"): EDC DAAC will not be able to register new PGE odl.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Mary S. Armstrong /s/ 10/03/03			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

ADDITIONAL SHEET

CCR #: 03-0679 **Rev: — Originator:** Derrick Clark

Telephone: 301-925-1024 **Office:** 3010B

Title of Change: TE_6A.08_DPS.01

Actions

ClearCase

Please make the following tar file from the 6A08EBF1 baseline:

Please make a SOL8 tar file with the following file:

/ecs/formal/PDPS/DPS/bin/sun5.8/EcDpAtRegisterPGE

This is to deliver a fix for NCR(s)

ECSed38353 OPS_DPS 2 T EDC DAAC Unable to register new PGL odl.

Patch/TE Dependencies

TE must be installed on top of:

6A_08

Patch_6A.08_SYSTEM.01

DAAC Install Instructions:

PRE-INSTALLATION

1. Untar the tar file into the <staging_area>/SOL8/ directory
2. chmod 755 EcDpAtRegisterPGE
3. if EcDpAtMgr is running, exit.

INSTALLATION:

1. For each mode being installed, logon to the SSIT workstation host
2. cd /usr/ecs/<mode>/CUSTOM/bin/DPS
3. cp <staging_area>/SOL8/EcDpAtRegisterPGE .

CONFIGURATION:

None

DATABASE:

None

POST INSTALLATION:

1. Start EcDpAtMgr and register a new PGE.