

ECS/EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator Sarah Lewallen	2. Log Date: 10/6/03	3. CCR #: 03-0683	4. Rev: —	5. Tel: 301-925-0865	6. Rm #: 3103A	7. Org. COTS
8. CCR Title: Install Ultra 2 with SSA as s0mos02 and PC for the verification database.						
9. Originator Signature/Date Sarah Lewallen /s/ 10/3/03			10. Class IN	11. Type: CCR	12. Need Date: 10/8/03	
13. CCR Sponsor Signature/Date Carolyn Whitaker /s/ 10/6/03			14. Category of Change: EDF (Infrastructure)		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): N/A			17. Schedule Impact:		18. CI(s) Affected:	
19. Release Affected by this Change: N/A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: VDB move from GSFC						
23. Problem: (use additional Sheets if necessary) VDB will be moved from GSFC to EDF. Setup of the hardware is needed prior the relocation.						
24. Proposed Solution: (use additional sheets if necessary) Install Ultra 2 (ein 6863) with two 300 Mhz CPU, 640 RAM, and SSA with 18 x 9 GB (ein 3332) in room 1100. Configure with Solaris 8 baseline and Sybase 12.5. Install Volume Manager 3.5 for the array. Reuse PC 5702 from toolkit and configure as VDB PC.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Will not be able to meet VDB move deadline						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. EDF CCB Chair (Sign/Date): Kevin Lange /s/ 10/4/03			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			