

ECS/EMD Configuration Change Request

Page 1 of 1 Page(s)

1. Originator Byron V. Peters	2. Log Date: 10/09/03	3. CCR #: 03-0688	4. Rev: —	5. Tel: 301/925-0350	6. Rm #: 3107	7. Org. SE
8. CCR Title: Baseline Engineering Technical Directive to Implement Offline Media Manager						
9. Originator Signature/Date Byron V. Peters /s/ 10/8/03			10. Class II	11. Type: CCR	12. Need Date: 10/16/03	
13. CCR Sponsor Signature/Date Carolyn Whitaker /s/ 10/08/03			14. Category of Change: Update ECS/EMD Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): Add to ETD posting			17. Schedule Impact:		18. CI(s) Affected:DSS 19.	
19. Release Affected by this Change:		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: ESD 196						
23. Problem: (use additional Sheets if necessary) In the process of integration testing the STK T9940B tape drives, occasional read failures occur when a T9940B attempts to read T9940A formatted media.						
24. Proposed Solution: (use additional sheets if necessary) Install a T9940A as a standalone drive in each silo that is getting T9940Bs, and implement the attached Engineering Technical Directive to enable the ADIC Offline Media Manager for each appropriate AMASS instance.						
25. Alternate Solution: (use additional sheets if necessary) Copy entire tapes from a T9940A to a T9940B rather than use OMM. The tradeoff is time (10 minutes to copy a file versus 2+ hours to copy the tape) and increasing the possibility of human error through the more complicated procedure.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Not all T9940A formatted tapes will be readable in T9940Bs resulting essentially in data loss.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date): Abdollah Abtahi /s/ 10/16/03			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. EDF CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			