

ECS/EMD Configuration Change Request

Page 1 of 1 Page(s)

1. Originator Byron V. Peters	2. Log Date: 10/09/03	3. CCR #: 03-0689	4. Rev: —	5. Tel: 10/0301/925-0350	6. Rm #: 3107	7. Org. SE
8. CCR Title: Baseline F-Secure Secure Shell 3.2.3 for UNIX						
9. Originator Signature/Date Byron V. Peters /s/ 10/09/03			10. Class II	11. Type: CCR	12. Need Date: 11/30/03	
13. CCR Sponsor Signature/Date Carolyn Whitaker /s/ 10/09/03			14. Category of Change: Update ECS/EMD Baseline Doc		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): 910-TDA-003, 910-TDA-023, .All Hardware/Software maps			17. Schedule Impact:		18. CI(s) Affected:MSS	
19. Release Affected by this Change: 6A.08		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: PSR						
23. Problem: (use additional Sheets if necessary) The currently baselined version of F-Secure SSH does not support the AES encryption standard which is required to improve scp/sftp file transfer performance. Also, the SSH version 1 installations need to be removed on all hosts because of known vulnerabilities.						
24. Proposed Solution: (use additional sheets if necessary) Implement F-Secure 3.2.3 as per the PSR release.						
25. Alternate Solution: (use additional sheets if necessary) N/A						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Insufficient file transfer performance.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date): Evelyn N. Nakamura /s/ 10/09/03			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. EDF CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			