

ECS/EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator Jenny Boliek	2. Log Date: 10/15/03	3. CCR #: 03-0700	4. Rev: —	5. Tel: 301-925-1122	6. Rm #: 3103A	7. Org. COTS
8. CCR Title: Reconfigure t1mss06 to support datapool requirements.						
9. Originator Signature/Date Pam Johnson for Jenny Boliek /s/			10. Class II	11. Type: CCR	12. Need Date: 10/24/03	
13. CCR Sponsor Signature/Date Pam Johnson /s/			14. Category of Change: Update ECS/EMD Baseline Doc		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): 920-TDV-001, 002, 008, 009, 910-TDA-005, 922-TDV-002, 046			17. Schedule Impact:		18. CI(s) Affected: MSSHW, DP SHW	
19. Release Affected by this Change:		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: SUN consolidation						
23. Problem: (use additional Sheets if necessary) A datapool repository is needed in the VATC since a SAN does not exist. The datapool testing can not occur until this repository is available.						
24. Proposed Solution: (use additional sheets if necessary) Currently the system t1mss06 is being used for datapool custom code. The MSS applications moved to the internal server as part of SUN consolidation, freeing up the SSA. Remove Sybase and the MSS custom code from t1mss06. Reconfigure the RAID as one large partition to simulate a datapool.						
25. Alternate Solution: (use additional sheets if necessary) Purchase a SAN for the VATC.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Will not be able to test datapool.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 10/16/03			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. EDF CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			