

ECS/EMD Configuration Change Request

Page 1 of Be Page(s)

1. Originator Benzell Floyd	2. Log Date: 10/17/03	3. CCR #: 03-0707	4. Rev: —	5. Tel: (301)925-0518	6. Rm #: 3083	7. Org. COTS SW
8. CCR Title: Release F-Secure SSH 5.2 for Windows to the DAACs						
9. Originator Signature/Date Benzell Floyd /s/ 10/16/03			10. Class II	11. Type: CCR	12. Need Date: 10/21/03	
13. CCR Sponsor Signature/Date Carolyn Whitaker /s/ 10/16/03			14. Category of Change: PSR		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): See Additional Sheet.			17. Schedule Impact: N/A		18. CI(s) Affected: Network Infrastructure	
19. Release Affected by this Change: 6A		20. Date due to Customer: 10/21/03		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: ECS COTS Deployment Plan						
23. Problem: (use additional Sheets if necessary) F-Secure SSH 4.0 for Windows (current baseline version) has reached the end of its vendor's support life. F-Secure SSH 4.0 for Windows needs to be upgraded to F-Secure SSH 5.2 for Windows for continued vendor support purposes.						
24. Proposed Solution: (use additional sheets if necessary) Deliver the tarfile, f_secure52.tar.gz, to the DAACs and install F-Secure SSH 5.2 for Windows in accordance with instructions in the PSR document, 914-TDA-257. Tar file information: Filename: f_secure52.tar.gz, Checksum: 2770748521, Size: 6961692						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Users of F-Secure SSH 4.0 will no longer have vendor support.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 10/21/03			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. EDF CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

ADDITIONAL SHEET

CCR #: 03-0707 **Rev:—** **Originator:** Benzell Floyd

Telephone: (301) 924-0518 **Office:** 3083

Title of Change: Release of F-Secure SSH 5.2 for Windows to the DAACs

Reference 16. (Documents/Drawings Impacted)

910-TDA-003

910-TDA-023

920-TDE-002

920-TDG-002

920-TDL-002

920-TDN-002

920-TDS-002

CM01AJA00 Revised 10/2/03

ECS/EMD