

## ECS/EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator James Howard	2. Log Date: 10/17/03	3. CCR #: 03-0709	4. Rev: —	5. Tel: 301.925.0922	6. Rm #: 3205E	7. Org. COTS SW
8. CCR Title: Installation of Sun ONE Web Server 6.1 in the IDG Cell and Sydney						
9. Originator Signature/Date James Howard /s/ 10/17/03			10. Class IN	11. Type: CCR	12. Need Date: 10/23/03	
13. CCR Sponsor Signature/Date Carolyn Whitaker /s/ 10/17/03			14. Category of Change: EDF (Infrastructure)		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): N/A			17. Schedule Impact: None		18. CI(s) Affected:SSS, ODFRM, BMGT, JDT, DPL	
19. Release Affected by this Change: 6A		20. Date due to Customer: N/A		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: P3 Task: E1CTSWE014, E1CTSWE016						
23. Problem: (use additional Sheets if necessary) Sun ONE Web Server 6.1 has just been released by the vendor (currently deploying version 6SP6 to the DAACs) for better bug fix support and several new enhancements. Sun ONE Web Server Version 6.1 must be evaluated in the IDG Cell before possibly being released to the DAACs. (Synergy IV prototyping only - until further notice)						
24. Proposed Solution: (use additional sheets if necessary) 1) Obtain Sun ONE Web Server 6.1 from the Sun website 2) Install Sun ONE Web Server 6.1 in the IDG Cell (Miami) and Sydney (Note* Must use a different directory and port numbers than Sun ONE Web Server 6SP6, so both product versions remain available for use)						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Unable to prototype new version of Sun ONE Web Server 6.1 for Synergy IV security use.						
27. Justification for Emergency (If Block 15 is "Emergency"): None						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input checked="" type="checkbox"/> IDG Test Cell <input checked="" type="checkbox"/> Other Sydney						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. EDF CCB Chair (Sign/Date): Darryl M. Washington 10/23/03		Disposition: <b>Approved</b> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				