

ECS/EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator Natisha Greenway	2. Log Date: 10/22/03	3. CCR #: 03-0717	4. Rev: —	5. Tel: 301-925-1079	6. Rm #: 3010G	7. Org. COTS
8. CCR Title: Release of Rimage and Windows 2000 Upgrades for the Rimage and PDS QA PCs to the DAACs for the EMD Project.						
9. Originator Signature/Date Natisha Greenway /s/ 10/22/03			10. Class II	11. Type: CCR	12. Need Date: 10.23.03	
13. CCR Sponsor Signature/Date Byron V. Peters /s/ 10/22/03			14. Category of Change: PSR		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): 910-TDA-003, 910-TDA-023, 920-TDx-002			17. Schedule Impact: N/A		18. CI(s) Affected: PDS	
19. Release Affected by this Change: 6A		20. Date due to Customer: 10.23.03		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: ECS COTS Deployment Plan						
23. Problem: (use additional Sheets if necessary) PDS QA PCs need to be upgraded to Windows 2000 due to end of vendor support for Windows NT 4.0 OS.						
24. Proposed Solution: (use additional sheets if necessary) PDS QA PCs need to be upgraded to Windows 2000 using installation instructions from PSR Document: 914-TDA-260 and files and CD-ROMs from the attached sheet.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Vendor support will not be continued and bug fixes will not be available. In addition, future COTS products will not support the current OS.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:				30. Work Assigned To:	31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 10/23/03			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. EDF CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

ADDITIONAL SHEET

CCR #: 03-0717 **Rev: — Originator:** Natisha Greenway

Telephone: 301-925-1079 **Office:** 3010G

Title of Change: Release of Rimage and Windows 2000 Upgrades for the Rimage and PDS QA PCs to the DAACs for the EMD Project.

The Software Librarian will deliver the following files and CD-ROMs to the DAACs:

Checksum	Size	Filename
19644280	130978672	W2Ksp3.exe
306861580	8351681	45.23_win2kxp_english_whql.exe
486799283	11035559	SDK6_0_15.zip
1096442140	718672	PSPatch.zip

The following CD-ROMs will be included in the delivery to the sites:

X05-01586	Microsoft Windows 2000: Customer Support and Diagnostics Tools
X08-13074	Microsoft Windows 2000
X08-41279	Microsoft Windows 2000 Professional
Not Available	Rimage Producer Suite Version 6.0.35.1

The following floppy disks will be included in the delivery to the sites:

X04-99937	Microsoft Windows 2000 Professional Server and Advanced Server
X04-98060	Microsoft Windows 2000 Professional Boot Disk 1
X04-98062	Microsoft Windows 2000 Professional Boot Disk 2
X04-98063	Microsoft Windows 2000 Professional Boot Disk 3
X04-98064	Microsoft Windows 2000 Professional Boot Disk 4