

## ECS/EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator Shelley Rice-Pinkard	2. Log Date: 10/22/03	3. CCR #: 03-0718	4. Rev: —	5. Tel: 301.925.0804	6. Rm #: 3093A	7. Org. SEIT
8. CCR Title: Update EMD VDB with correct Launch Criticality for Ticket WD_S4_03						
9. Originator Signature/Date Shelley Rice-Pinkard /s/ 10/22/03			10. Class II	11. Type: CCR	12. Need Date: 11/04/03	
13. CCR Sponsor Signature/Date Evelyn N. Nakamura /s/ 10/22/03			14. Category of Change: VDB		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): N/A			17. Schedule Impact: N/A		18. CI(s) Affected: N/A	
19. Release Affected by this Change:		20. Date due to Customer: N/A		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) Ticket WD-S4_03 was entered into the VDB with a launch criticality of Pre-Syn IV. This LC is not uniform within the database and is not a true release.						
24. Proposed Solution: (use additional sheets if necessary) Change launch criticality to SY4						
25. Alternate Solution: (use additional sheets if necessary)						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) This ticket will continue to be omitted from any report generation that calls for tickets with a release in SY4.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 10/28/03			Disposition: <span style="border: 1px solid red; color: red;">Approved</span> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. EDF CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			