

ECS/EMD Configuration Change Request

Page 1 of 1 Page(s)

1. Originator Byron V. Peters	2. Log Date: 10/30/03	3. CCR #: 03-0728	4. Rev: —	5. Tel: 301/925-0350	6. Rm #: 3107	7. Org. SE
8. CCR Title: Release COTS TE SSH 3.2.3-01						
9. Originator Signature/Date Byron V. Peters /s/ 10/29/03			10. Class II	11. Type: CCR	12. Need Date: 10/31/03	
13. CCR Sponsor Signature/Date Carolyn Whitaker /s/ 10/30/03			14. Category of Change: Update ECS/EMD Baseline Doc		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): None			17. Schedule Impact:		18. CI(s) Affected:MSS	
19. Release Affected by this Change: 6A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: Needed for secure ingest and secure distribution						
23. Problem: (use additional Sheets if necessary) The DAACs need a procedure to setup user key pairs for data providers that are running F-Secure ssh and require file transfers in the clear.						
24. Proposed Solution: (use additional sheets if necessary) Use the attached procedure in conjunction with the genkeys.pl script to setup F-Secure user keys for required data providers. The file is on lemmings with the following cksum: 3794689061 9079 genkeys.pl						
25. Alternate Solution: (use additional sheets if necessary) N/A						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) The setup could be done manually but that would result in significant frustration to the installer to make the custom code work. The file is on lemmings:						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date): Evelyn N. Nakamura /s/ 11/06/03			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. EDF CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			