

## ECS/EMD Configuration Change Request

Page 1 of

Page(s)

<b>1. Originator</b> Pamela Johnson	<b>2. Log Date:</b> 10/30/03	<b>3. CCR #:</b> 03-0732	<b>4. Rev:</b> —	<b>5. Tel:</b> (301) 925-0993	<b>6. Rm #:</b> 3012	<b>7. Org.</b> CC
<b>8. CCR Title:</b> Release of EMD Task 101 Hardware Maintenance and Development Plan, 302-EMD-001						
<b>9. Originator Signature/Date</b> Pamela Johnson /s/ 10/29/03			<b>10. Class</b> II	<b>11. Type:</b> CCR	<b>12. Need Date:</b> 10/31/03	
<b>13. CCR Sponsor Signature/Date</b> Carolyn Whitaker /s/ 10/30/03			<b>14. Category of Change:</b> Other		<b>15. Priority:</b> (If "Emergency" fill in Block 27). Emergency	
<b>16. Documentation/Drawings Impacted</b> (Review and submit checklist): 303-EMD-001, Hardware Maintenance and Development Plan			<b>17. Schedule Impact:</b>		<b>18. CI(s) Affected:</b>	
<b>19. Release Affected by this Change:</b>		<b>20. Date due to Customer:</b> 10/31/03		<b>21. Estimated Cost:</b> None - Under 100K		
<b>22. Source Reference:</b> <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: EMD Statement of Work (NAS5-03098), Task 101, Contract Data Requirements LIST (CDRL) #002						
<b>23. Problem: (use additional Sheets if necessary)</b> EMD Task 101, Statement of Work for ECS SDPS Maintenance, requires a Hardware Maintenance Development Plan to be delivered within 3 months after task authorization.						
<b>24. Proposed Solution: (use additional sheets if necessary)</b> Deliver Hardware Maintenance and Development Plan in accordance with EMD contract NAS5-03098, Contract Data Requirements List (CDRL) Item #002 (Section 6, EMD Task 101, Statement Of Work for ECS SDPS maintenance). Deliver electronic version, as well as 10 hardcopies to Contracting Agency no later than October 31, 2003.						
<b>25. Alternate Solution: (use additional sheets if necessary)</b> None.						
<b>26. Consequences if Change(s) are not approved: (use additional sheets if necessary)</b> EMD contract NAS5-03098 requires delivery of a Hardware Maintenance Development Plan, due 10/31/03. A late delivery may affect award fee.						
<b>27. Justification for Emergency (If Block 15 is "Emergency"):</b>						
<b>28. Site(s) Affected:</b> <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
<b>29. Board Comments:</b>			<b>30. Work Assigned To:</b>		<b>31. CCR Closed Date:</b>	
<b>32. SCDV CCB Chair (Sign/Date):</b> Byron V. Peters /s/ 10/30/03			<b>Disposition:</b> <span style="border: 1px solid red; padding: 2px;">Approved</span> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
<b>33. EDF CCB Chair (Sign/Date):</b>			<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
<b>34. ECS CCB Chair (Sign/Date):</b>			<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			