

## ECS/EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator Steve Haupt	2. Log Date: 10/30/03	3. CCR #: 03-0733	4. Rev: —	5. Tel: (301) 925-1137	6. Rm #: 3113C	7. Org. CM
8. CCR Title: Release of EMD Task 101 Configuration Management Plan, 110-EMD-001						
9. Originator Signature/Date Steve Haupt /s/ 10/24/03			10. Class II	11. Type: CCR	12. Need Date: 10/31/03	
13. CCR Sponsor Signature/Date Carolyn Whitaker /s/ 10/30/03			14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): 110-EMD-001, Configuration Management Plan			17. Schedule Impact:		18. CI(s) Affected:	
19. Release Affected by this Change:		20. Date due to Customer: 10/31/03		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: EMD Statement of Work (NAS5-03098), Task 101, Contract Data Requirements LIST (CDRL) #019						
23. Problem: (use additional Sheets if necessary) EMD Task 101, Statement of Work for ECS SDPS Maintenance, requires a Configuration Management Plan to be delivered within 3 months after task authorization.						
24. Proposed Solution: (use additional sheets if necessary) Deliver Configuration Management Plan in accordance with EMD contract NAS5-03098, Contract Data Requirements List (CDRL) Item #019 (Section 6, EMD Task 101, Statement Of Work for ECS SDPS maintenance). Deliver electronic version, as well as 10 hardcopies to Contracting Agency no later than October 31, 2003.						
25. Alternate Solution: (use additional sheets if necessary) None.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) EMD contract NAS5-03098 requires delivery of a Configuration Management Plan, due 10/31/03. A late delivery may affect award fee.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. EDF CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date): Evelyn N. Nakamura /s/ 10/31/03		Disposition: <b>Approved</b> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				