

ECS/EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator Derrick Clark	2. Log Date: 10/31/03	3. CCR #: 03-0734	4. Rev: —	5. Tel: 301-925-1024	6. Rm #: 3010B	7. Org. DEPL
8. CCR Title: PATCH_6A.08_INGEST.01B						
9. Originator Signature/Date Derrick Clark /s/ 10/31/03			10. Class II	11. Type: CCR	12. Need Date: 10/31/03	
13. CCR Sponsor Signature/Date Debra Stepp /s/ 10/31/03			14. Category of Change: Patch/TE		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted (Review and submit checklist):			17. Schedule Impact:		18. CI(s) Affected:INGEST	
19. Release Affected by this Change: 6A		20. Date due to Customer: 10/31/03		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: See additional pages for list of NCRs.						
23. Problem: (use additional Sheets if necessary) This delivery is to primarily deliver the Ingest Cypher fix -(NCR ECSed38275). All other NCRs merged to INGEST are also being delivered. The NCRs that changed the STMGT package that is being delivered are included in Patch_6A.08_SecureDist.01B.						
24. Proposed Solution: (use additional sheets if necessary) Deliver PATCH_6A.08_INGEST.01B to all DAACs.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Unable to have flexible secure copy ingest.						
27. Justification for Emergency (If Block 15 is "Emergency"): Site Requested delivery of this patch. This patch should be installed concurrently with Patch_6A.08_SecureDist.01B or shortly thereafter.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date): Evelyn N. Nakamura /s/ 10/31/03			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. EDF CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			