

## ECS/EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator Derrick Clark	2. Log Date: 10/31/03	3. CCR #: 03-0735	4. Rev: —	5. Tel: 301-925-1024	6. Rm #: 3010B	7. Org. DEPL
8. CCR Title: PATCH_6A.08_SecureDist.01B						
9. Originator Signature/Date Derrick Clark /s/ 10/31/03			10. Class II	11. Type: CCR	12. Need Date: 10/31/03	
13. CCR Sponsor Signature/Date Debra Stepp /s/ 10/31/03			14. Category of Change: Patch/TE		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted (Review and submit checklist):			17. Schedule Impact:		18. CI(s) Affected: DMS, DSS, MSS, OMS, and SSS	
19. Release Affected by this Change: 6A		20. Date due to Customer: 10/31/03		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: See additional page for NCR references. Ticket : SD_A8_01 (With L4 Mappings) Secure Distribution of Subscriptions						
23. Problem: (use additional Sheets if necessary) The primary driver for this delivery is to deliver the new Secure Distribution capability. All NCRs merged to the relevant subsystems are also being delivered. See additional pages for the list of NCRs.						
24. Proposed Solution: (use additional sheets if necessary) Deliver PATCH_6A.08_SecureDist.01B to all DAACs						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) GSFC and LARC will not be able to support the MOSS testing now scheduled in December or January.						
27. Justification for Emergency (If Block 15 is "Emergency"): Site Requested delivery of this Patch no later than 10/31/03. Testing of NCRs was completed on 10/30/03. CCR could not be reviewed without a test report.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date): Evelyn N. Nakamura /s/ 10/31/03			Disposition: <span style="border: 1px solid red; color: red;">Approved</span> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. EDF CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			