

ECS/EMD Configuration Change Request

Page 1 of 1 Page(s)

1. Originator Joan H. Schessler	2. Log Date: 11/14/03	3. CCR #: 03-0753	4. Rev: —	5. Tel: 301.925.0426	6. Rm #: 3068C	7. Org. SEIT
8. CCR Title: Baseline Ticket DP_S4_04, Most Recent Data Pool Inserts, in the EMD VDB.						
9. Originator Signature/Date Joan H. Schessler /s/ 11/14/03			10. Class II	11. Type: CCR	12. Need Date: 11/21/03	
13. CCR Sponsor Signature/Date Evelyn N. Nakamura /s/ 11/14/03			14. Category of Change: VDB		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): N/A			17. Schedule Impact: N/A		18. CI(s) Affected: N/A	
19. Release Affected by this Change: N/A		20. Date due to Customer: N/A		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) Tickets must be in the VDB before Test Case mappings and verification status can be entered. VDB is going down to be moved to Landover at COB on 11/21.						
24. Proposed Solution: (use additional sheets if necessary) Enter ticket DP_S4_04 in the VDB and complete QA by COB 11/21/2003. Note: This ticket contains characters that require HTML coding.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) VDB will not be ready to receive test data when it is reactivated.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 11/18/03			Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. EDF CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			