

ECS/EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator Natisha Greenway	2. Log Date: 11/20/03	3. CCR #: 03-0770	4. Rev: —	5. Tel: 301-925-1079	6. Rm #: 3010G	7. Org. COTS SW
8. CCR Title: Implement EDF NFS Mount Points for revision 11/20						
9. Originator Signature/Date Natisha Greenway /s/ 11/20/03			10. Class II	11. Type: CCR	12. Need Date: 11.20.03	
13. CCR Sponsor Signature/Date Carolyn Whitaker /s/ 11/20/03			14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted (Review and submit checklist): EDF NFS Mount Points Spreadsheet			17. Schedule Impact: N/A		18. CI(s) Affected:	
19. Release Affected by this Change: 6A		20. Date due to Customer: N/A		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) EDF mount points need to be updated.						
24. Proposed Solution: (use additional sheets if necessary) Update the mount points for the EDF as specified in the attached spreadsheet for revision "11/20".						
25. Alternate Solution: (use additional sheets if necessary) none						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Testing will not be able to be performed for the OMS Subsystem for SYN 4.						
27. Justification for Emergency (If Block 15 is "Emergency"): The OMS subsystem needs mount points in order for developers to properly test and to cease delivery schedule from slipping for SYN 4.						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. EDF CCB Chair (Sign/Date): Darryl Washington /s/ 11/20/03			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			