

## ECS/EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator Lou Swentek	2. Log Date: 11/20/03	3. CCR #: 03-0771	4. Rev: —	5. Tel: 301-925-0437	6. Rm #: 3040	7. Org. DEV
8. CCR Title: Create mount points from and migrate data to f0dps01						
9. Originator Signature/Date Louis Swentek /s/ 11/20/03			10. Class IN	11. Type: CCR	12. Need Date: 11/21/03	
13. CCR Sponsor Signature/Date Timothy W. Ortiz /s/ 11/20/03			14. Category of Change: PRO		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted (Review and submit checklist): N/A			17. Schedule Impact:		18. CI(s) Affected:	
19. Release Affected by this Change:		20. Date due to Customer: N/A		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) The DPL applications currently mount the /datapool directory from origin (for string 2) and f3ins01 (for string 3). With the installation of f0dps01, the /datapool directory should be mounted from that machine instead. In addition, all of the existing /datapool data should be moved to f0dps01 from origin and f3ins01.						
24. Proposed Solution: (use additional sheets if necessary) Remove the existing /datapool mounts from origin and f3ins01, copy data from origin and f3ins01 to f0dps01, and create a /datapool mount from f0dps01.						
25. Alternate Solution: (use additional sheets if necessary) N/A						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Will not be able to use f0dps01 for its intended purpose.						
27. Justification for Emergency (If Block 15 is "Emergency"): Will not be able to use f0dps01 for its intended purpose.						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. EDF CCB Chair (Sign/Date): Darryl Washington /s/ 11/20/03			Disposition: <b>Approved</b> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			