

ECS/EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator Willard Selph	2. Log Date: 12/17/03	3. CCR #: 03-0833	4. Rev:	5. Tel: 301-925-0368	6. Rm #: 3109D	7. Org. Deploy
8. CCR Title: Release of Patch_6A.08_DPL_HEG.02A to DAACs for installation.						
9. Originator Signature/Date Willard Selph /s/ 12/17/03			10. Class II	11. Type: CCR	12. Need Date: 12/17/03	
13. CCR Sponsor Signature/Date Pamela Johnson /s/ 12/17/03			14. Category of Change: Patch/TE		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted (Review and submit checklist):			17. Schedule Impact:		18. CI(s) Affected:DPL	
19. Release Affected by this Change: 6A.08		20. Date due to Customer: 12/17/03		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: See additional page for NCR references.						
23. Problem: (use additional Sheets if necessary) This patch is primarily to deliver fixes for HEG and DPL.						
24. Proposed Solution: (use additional sheets if necessary) Install Patch_6A.08_DPL_HEG.02A to close NCRs written against the ECS baseline for the HEG and DPL subsystem.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) The DAACs will still have the same problems while running the HEG and DPL subsystem that are fixed with this patch.						
27. Justification for Emergency (If Block 15 is "Emergency"): Testing completed 24 hours prior of scheduled delivery.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date): Byron Peters /s/ 12/17/03			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. EDF CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

ADDITIONAL SHEET

CCR #: **Rev:** **Originator:** Willard Selph

Telephone: 301-925-0368 **Office:** 3109D

Title of Change: Release of Patch_6A.08_DPL_HEG.02A to DAACs for installation.

The following documents contain the installation and test report:

See Patch_6A.08_DPL_HEG.02AAdSh.doc for installation instructions.

See Patch_6A.08_DPL_HEG.02ATRpt.doc for test report.