

## ECS/EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator Ron Parham	2. Log Date: 01/05/04	3. CCR #: 04-0002	4. Rev: —	5. Tel: 301-925-0713	6. Rm #: 3108D	7. Org. SE
8. CCR Title: Path Finder for Drive Cage Installation @ GSFC						
9. Originator Signature/Date Ronald O. Parker /s/ 12/18/03			10. Class II	11. Type: CCR	12. Need Date: 1/12/04	
13. CCR Sponsor Signature/Date Byron V. Peters /s/ 12/18/03			14. Category of Change: PSR		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): N/A			17. Schedule Impact: N/A		18. CI(s) Affected: N/A	
19. Release Affected by this Change:		20. Date due to Customer: 1/14/04		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: N/A						
23. Problem: (use additional Sheets if necessary) Due to the level of manipulation required for disk drive hardware to be installed and configured in the ECS Firewall, there is a need to have the technical instructions reviewed for clarity and completeness.						
24. Proposed Solution: (use additional sheets if necessary) To have Goddard DAAC act as a "path finder" to perform the installation of a disk cage and 36GB hard drive, based on the technical instructions. The personnel doing the install can provide feedback and modifications to the technical instructions where needed for clarity. These comments and/or changes would be incorporated into the final PSR document for distribution to all ECS DAAC sites.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Because of the level of complexity it is necessary to incorporate additional feedback from the field to correct areas that may not be very intuitive.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 1/8/04			Disposition: <span style="border: 1px solid red; color: red;">Approved</span> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. EDF CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			