

ECS/EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator Maryellen Corbett	2. Log Date: 1/12/04	3. CCR #: 04-0016	4. Rev: —	5. Tel: 301 925-0703	6. Rm #:	7. Org. COTS
8. CCR Title: ClearCase Baselines in VATC						
9. Originator Signature/Date Maryellen Corbett /s/ 1/12/04			10. Class II	11. Type: CCR	12. Need Date: 02/15/2004	
13. CCR Sponsor Signature/Date Pamela Johnson /s/ 1/12/04			14. Category of Change: Update ECS/EMD Baseline Doc		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): 920-TDA-030 for ClearCase, 920-TDV-002			17. Schedule Impact:		18. CI(s) Affected:	
19. Release Affected by this Change: EMD		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) Current License Maintenance Procurement has allocated 4 user licenses for ClearCase. It has also been identified that ClearCase should be installed on three VATC machines to support testing for delivery of upgrades for ClearCase.						
24. Proposed Solution: (use additional sheets if necessary) 1. Install ClearCase on the following VATC Hosts as identified in PSR #914-TDA-239, ClearCase 2002.05 (SUN and SGI) Maintenance Upgrade. The license key should identify that there are 4 user licenses allocated for this site. a. Install t1mss04 as the ClearCase License/Registry Host, including ClearCase Patches b. Install t1spg01 as an SGI Client, including ClearCase Patches c. Install t1ais01 as a Sun Client, including ClearCase Patches						
25. Alternate Solution: (use additional sheets if necessary) Accept an inconsistent baseline and installations						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Inconsistent baseline and installations						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 01/15/04			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. EDF CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			