

ECS/EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator Natisha Greenway	2. Log Date: 1/13/04	3. CCR #: 04-0019	4. Rev: —	5. Tel: 301-925-1079	6. Rm #: 3010G	7. Org. COTS SW
8. CCR Title: Implement NFS Mount points for PVC						
9. Originator Signature/Date Natisha Greenway /s/ 1/13/04			10. Class II	11. Type: CCR	12. Need Date: 1.22.04	
13. CCR Sponsor Signature/Date Pamela Johnson /s/ 1/13/04			14. Category of Change: Update ECS/EMD Baseline Doc		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): 920-TDP-008 Rev 35			17. Schedule Impact: N/A		18. CI(s) Affected:	
19. Release Affected by this Change: 6A		20. Date due to Customer: N/A		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) PVC mount points need to be updated. There is an extra mount point on p2acs06, /usr/ecs/<MODE>/CUSTOM/data/CMS/preamble, that is needs to be removed. Its physical directory is on p2dis02 under /usr/ecs/TS1/CUSTOM/data/DSS.						
24. Proposed Solution: (use additional sheets if necessary) Remove the above mount point from p2acs06 and update the mount points for the PVC as specified in the attached spreadsheet for revision 35.						
25. Alternate Solution: (use additional sheets if necessary) none						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Extraneous mounts waste system resources.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 1/15/04			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. EDF CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			