

ECS/EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator Steve Haupt	2. Log Date: 01/13/04	3. CCR #: 04-0020	4. Rev: —	5. Tel: (301) 925-1137	6. Rm #: 3113C	7. Org. CM
8. CCR Title: Deliver EDGRS Release 2.06 to all DAACs						
9. Originator Signature/Date Steve Haupt /s/ 1/13/04			10. Class II	11. Type: CCR	12. Need Date: 1/13/04	
13. CCR Sponsor Signature/Date Pamela Johnson /s/ 1/13/04			14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): None.			17. Schedule Impact: None.		18. CI(s) Affected:	
19. Release Affected by this Change:		20. Date due to Customer: 01/13/04		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input checked="" type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: Email from Steve Adamson (CSC)						
23. Problem: (use additional Sheets if necessary) A new version of EDGRS scripts (2.06) and accompanying Release Notes document are available and need to be delivered to all DAACs.						
24. Proposed Solution: (use additional sheets if necessary) Deliver the new version (2.06) of the EDGRS scripts and Release Notes document.						
25. Alternate Solution: (use additional sheets if necessary) None.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Old script version will continue to be used.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date): A. Abtahi /s/ 1/13/04 for Byron Peters			Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. EDF CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			