

## ECS/EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator Derrick Clark	2. Log Date: 01/15/04	3. CCR #: 04-0025	4. Rev:	5. Tel: 301-925-1024	6. Rm #: 3000N	7. Org. DEPL
8. CCR Title: TE_6A.08_INGEST.02A						
9. Originator Signature/Date Derrick Clark /s/ 01/15/04			10. Class II	11. Type: CCR	12. Need Date: 01/16/04	
13. CCR Sponsor Signature/Date Jenny Lynn Boliek /s/ 01/15/04			14. Category of Change: Patch/TE		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted (Review and submit checklist):			17. Schedule Impact:		18. CI(s) Affected:INGEST	
19. Release Affected by this Change: 6A		20. Date due to Customer: 01/16/04		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: New capability called Ingest Check Sum (3015ST)						
23. Problem: (use additional Sheets if necessary) This delivery is to primarily deliver the Ingest check summing capability.						
24. Proposed Solution: (use additional sheets if necessary) Deliver TE_6A.08_INGEST.02 to all DAACs.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Will have to wait for Release 7 to use Ingest check summing functionality						
27. Justification for Emergency (If Block 15 is "Emergency"): Not enough time to verify at Landover						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date): Mary S. Armstrong /s/ 1/15/04		Disposition: <span style="border: 1px solid red; color: red;">Approved</span> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. EDF CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

## ADDITIONAL SHEET

**CCR #:** 04-0025      **Rev:** — **Originator:** Derrick Clark

**Telephone:** 301-924-1024      **Office:** 3010B

**Title of Change:** TE\_6A.08\_INGEST.02A

Please refer to TE\_6A.08\_INGEST.02A\_AddlSheet for installation, configuration, and usage information

CM01AJA00 Revised 10/2/03

***ECS/EMD***