

ECS/EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator Dominick P. Iascone, Jr.	2. Log Date: 1/19/04	3. CCR #: 04-0030	4. Rev:	5. Tel: 301-925-1012	6. Rm #: 3000X	7. Org. Deploy
8. CCR Title: Release of TE_6A.08_PDPS_SBSRV.02 to LaRC DAAC for installation.						
9. Originator Signature/Date Dominick P. Iascone, /s/ 1/19/04			10. Class II	11. Type: CCR	12. Need Date: 01/19/04	
13. CCR Sponsor Signature/Date Jenny Boliek /s/ 1/19/04			14. Category of Change: Patch/TE		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist):			17. Schedule Impact:		18. CI(s) Affected: DPS, PLS, CSS	
19. Release Affected by this Change: 6A.08		20. Date due to Customer: 01/19/04		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: ECSed38010, ECSed38884						
23. Problem: (use additional Sheets if necessary) This TE is primarily to deliver a fix for SSIT manager GUI test granule insert capability and a fix for pre-planned processing request product notifications.						
24. Proposed Solution: (use additional sheets if necessary) Install TE_6A.08_PDPS_SBSRV.02 at LaRC DAAC.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) The problems will persist.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date): Abdollah Abtahi /s/ 1/19/04			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. EDF CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

ADDITIONAL SHEET

CCR #: **Rev:** **Originator:** Dominick P. Iascone, Jr.

Telephone: 301-925-1012 **Office:** 3000X

Title of Change: Release of TE_6A.08_PDPS_SBSRV.02 to LaRC DAAC for installation..

The following document contains the installation procedures:

See TE_6A.08_PDPS_SBSRV.02_AddlSheet.doc for installation instructions.