

ECS/EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator Joan Rattigan	2. Log Date: 1/20/04	3. CCR #: 04-0032	4. Rev: —	5. Tel: 301-925-0771	6. Rm #: 3081	7. Org. Dev
8. CCR Title: Update VDB with Test Case and Criteria Mappings for Ticket DP_S4_09						
9. Originator Signature/Date Joan Rattigan /s/ 1/20/04			10. Class II	11. Type: CCR	12. Need Date: 01/21/2004	
13. CCR Sponsor Signature/Date Timothy W. Ortiz /s/ 1/20/04			14. Category of Change: VDB		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted (Review and submit checklist):			17. Schedule Impact:		18. CI(s) Affected:	
19. Release Affected by this Change: N/A		20. Date due to Customer: N/A		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) Integration and Test of Synergy IV ticket DP_S4_09, Propagation of QA Updates to the Data Pool , Test Case Type I&T, Test Case Drop Sy4 Update the VDB with Test Case to Criteria mappings per the attached file.						
24. Proposed Solution: (use additional sheets if necessary) Add to the VDB: Test Case S406090, Propagation of QA Updates to the Data Pool , Test Case Type I&T, Test Case Drop Sy4 Update the VDB with Test Case to Criteria mappings per the attached file.						
25. Alternate Solution: (use additional sheets if necessary)						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary)						
27. Justification for Emergency (If Block 15 is "Emergency"): This test case is being demonstrated for the customer on Tuesday January 20, 2004, and post-test analysis can't be completed until the test case is in the VDB.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 1/21/04		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. EDF CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				