

## ECS/EMD Configuration Change Request

Page 1 of 1 Page(s)

1. Originator Joan H. Schessler	2. Log Date: 1/20/04	3. CCR #: 04-0040	4. Rev: —	5. Tel: 301.925.0426	6. Rm #: 3068C	7. Org. SEIT
8. CCR Title: Baseline SY4 Ticket OP_S4_06, Support Multiple Data Pool File Systems, in the VDB						
9. Originator Signature/Date Joan H. Schessler /s/ 01/15/04			10. Class II	11. Type: CCR	12. Need Date: 1/19/04	
13. CCR Sponsor Signature/Date Evelyn N. Nakamura /s/ 1/15/04			14. Category of Change: VDB		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): N/A			17. Schedule Impact: N/A		18. CI(s) Affected: N/A	
19. Release Affected by this Change: N/A		20. Date due to Customer: N/A		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) Synergy IV requirements tickets need to be in the VDB to support I&T. Per agreement with ESDIS SSDO, Integration testing of some criteria in this ticket cannot be done until Synergy 5, when a future SAN upgrade will support creation and population of multiple file systems. Also, resolution of some requirement ambiguities is dependent on SY5 Detailed Design Review decisions. The ticket will be updated as needed at that time. Criteria deferred to Synergy 5 will have test_map set to N. Those criteria designated for Synergy V testing will be re-activated by implementation of the Synergy V plan.						
24. Proposed Solution: (use additional sheets if necessary) Add Ticket OP_S4_06 to the VDB.  A test_map column added to the criteria table of the ticket file in this CCR provides direction for setting the test_map attribute so that SY4 verification of SY5 criteria will not be required for SY4 delivery. This column will not appear in the VDB ticket. Test_map will be reset to Y in the SY5 timeframe after SY4 verification has been completed.						
25. Alternate Solution: (use additional sheets if necessary)						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary)						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 1/21/04			Disposition: <span style="border: 1px solid red; color: red;">Approved</span> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. EDF CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			