

## ECS/EMD Configuration Change Request

Page 1 of 11 Page(s)

1. Originator Linda Vaughn	2. Log Date: 01/21/04	3. CCR #: 04-0047	4. Rev: —	5. Tel: 301-925-0369	6. Rm #: 3101J	7. Org. Test
8. CCR Title: End-To-End Checksum Capability						
9. Originator Signature/Date Linda Vaughn /s/ 1/21/04			10. Class II	11. Type: CCR	12. Need Date: 02/05/04	
13. CCR Sponsor Signature/Date Arthur Cohen /s/ 1/21/04			14. Category of Change: VDB		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): N/A			17. Schedule Impact: N/A		18. CI(s) Affected: N/A	
19. Release Affected by this Change:		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: Related to CCR #: 03-0662-L.V.						
23. Problem: (use additional Sheets if necessary) Criteria Release - Test Criteria for ticket CK_70_01 End-to-End Checksum Capability criteria mappings need to be added to the VDB before the verification status data can be entered.						
24. Proposed Solution: (use additional sheets if necessary) Add the criteria mappings to the VDB for ticket CK_70_01, End-To-End Cheksum. Please see the attached file.						
25. Alternate Solution: (use additional sheets if necessary) N/A						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Test criteria for this capability will not be statused in the VDB.						
27. Justification for Emergency (If Block 15 is "Emergency"): N/A						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 2/5/04			Disposition: <span style="border: 1px solid red; padding: 2px;">Approved</span> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. EDF CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			