

## ECS/EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator Darryl M. Washington	2. Log Date: 1/22/04	3. CCR #: 04-0049	4. Rev: —	5. Tel: x0734	6. Rm #: 1042	7. Org. SE
8. CCR Title: Upgrade AMASS in the PVC on p0drg01, p0drg04, and p0acg05						
9. Originator Signature/Date Darryl M. Washington /s/ 1/21/04			10. Class II	11. Type: CCR	12. Need Date: 01/23/2004	
13. CCR Sponsor Signature/Date Pamela Johnson /s/ 1/22/04			14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): 920-TDP-002/910-TDA-003/910-TDA-023			17. Schedule Impact:		18. CI(s) Affected:	
19. Release Affected by this Change: 6A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) AMASS 5.3.1 is scheduled to be upgraded for the ECS/EMD Project. The new version (AMASS 5.3.3) has been highly anticipated, and will also provide compatibility for the pending OS SGI IRIX upgrade, as well as the upcoming Task 102 H/W configuration.						
24. Proposed Solution: (use additional sheets if necessary) Install AMASS 5.3.1 w/5.3.3 API in the PVC						
25. Alternate Solution: (use additional sheets if necessary)						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) This version fixes several known AMASS problems that have been revealed. Also, not installing this product now will cause a schedule and compatibility conflict with the pending Task 102 H/W configurations.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 1/22/04			Disposition: <span style="border: 1px solid red; color: red;">Approved</span> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. EDF CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

## ADDITIONAL SHEET

**CCR #:** 04-0049      **Rev:** — **Originator:** Darryl M. Washington

**Telephone:** x0734      **Office:** 1042

**Title of Change:** Upgrade AMASS in the PVC on p0drg01, p0drg04, and p0acg05

Install AMASS 5.3.3 on the following AMASS hosts:

p0drg01  
p0drg04  
p0acg05

Also, install AMASS 5.5.3 API in the EDF (Functionality Lab)

CM01AJA00 Revised 10/2/03

***ECS/EMD***