

## ECS/EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator Dominick P. Iascone, Jr.	2. Log Date: 1/22/04	3. CCR #: 04-0051	4. Rev: —	5. Tel: 301-925-1012	6. Rm #: 3000X	7. Org. Deploy
8. CCR Title: Release of TE_6A.08_PDS.06 to DAACs for installation.						
9. Originator Signature/Date Dominick P. Iascone, Jr. /s/ 1/22/04			10. Class II	11. Type: CCR	12. Need Date: 01/22/04	
13. CCR Sponsor Signature/Date Jenny Lyn Boliek 1/22/04			14. Category of Change: Patch/TE		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist):			17. Schedule Impact:		18. CI(s) Affected:PDS	
19. Release Affected by this Change: 6A.08		20. Date due to Customer: 01/22/04		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: ECSed38924						
23. Problem: (use additional Sheets if necessary) GSFC/SMC PDSIS is taking a day or two to ship granule orders larger than 2000 granules.						
24. Proposed Solution: (use additional sheets if necessary) Install TE_6A.08_PDS.06						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Performance problems will persist.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date): A. Abtahi /s/ 1/22/04 for Byron Peters			Disposition: <span style="border: 1px solid red; color: red;">Approved</span> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. EDF CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

## ADDITIONAL SHEET

**CCR #:** 04-0051      **Rev: — Originator:** Dominick P. Iascone, Jr.

**Telephone:** 301-925-1012      **Office:** 3000X

**Title of Change:** Release of TE\_6A.08\_PDS.06 to DAACs for installation.

The following document contains the installation instructions:

See TE\_6A.08\_PDS.06AdSh.doc for installation instructions.

CM01AJA00 Revised 10/2/03

***ECS/EMD***