

ECS/EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator Abdulnasir Shash	2. Log Date: 1/28/04	3. CCR #: 04-0070	4. Rev: —	5. Tel: 301-925-0832	6. Rm #: 3204E	7. Org. DEV
8. CCR Title: Patch_6A.08_ESDT.33_OMI						
9. Originator Signature/Date Abdulnasir M. Shash /s/ 01/28/04			10. Class II	11. Type: CCR	12. Need Date: 27Jan04	
13. CCR Sponsor Signature/Date Arthur Cohen /s/ 01/28/04			14. Category of Change: ESDT		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist):			17. Schedule Impact:		18. CI(s) Affected:ESDT, SDSRV, DMS	
19. Release Affected by this Change: 6A		20. Date due to Customer: 27Jan04		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: 38912, 38990, 38991, 38567, 38568, 38767, 38768						
23. Problem: (use additional Sheets if necessary) Ten OMI ESDT descriptor files needed to be updated for MOSS testing. New valids were needed to support the descriptor changes. The valids also include changes for upcoming UARS and TOMS ESDTs.						
24. Proposed Solution: (use additional sheets if necessary) Provided as Patch_6A.08_ESDT.33_OMI. The SDSRV and DMS Valids NCR fixes are also being delivered in Patch_6A.08_ESDT.34_VALIDS.						
25. Alternate Solution: (use additional sheets if necessary) none						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Unable to support MOSS testing.						
27. Justification for Emergency (If Block 15 is "Emergency"): N/A						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date): A. Abtahi /s/ 1/28/04		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. EDF CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				