

## ECS/EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator Trang Tran	2. Log Date: 01/29/04	3. CCR #: 04-0072	4. Rev: —	5. Tel: x0706	6. Rm #: 1146E	7. Org. SE
8. CCR Title: Release Engineering Technical Directive to fix the Room field in Remedy-ILM-NCR ECSed39263						
9. Originator Signature/Date Trang Tran /s/ 01/29/04			10. Class II	11. Type: CCR	12. Need Date: 01/30/04	
13. CCR Sponsor Signature/Date Pamela Johnson /s/ 1/29/04			14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): ETD			17. Schedule Impact:		18. CI(s) Affected:	
19. Release Affected by this Change: 6A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: ECSed39263						
23. Problem: (use additional Sheets if necessary) To fix NCR ECSed39263. The field length for the field, Room, on the ILM-EIN Structure form is too short. Currently length is 6 characters and the length needs to be 15 characters. This will adversely impact the ILM data migration. Data records having room values greater than 6 characters will be flagged by the Remedy Import tool and not imported.						
24. Proposed Solution: (use additional sheets if necessary) Increase field length of the field, Room on ILM-EIN Structure form to 15 on the following machines: g0ins01, e0ins01, l0ins01, and n0ins02.						
25. Alternate Solution: (use additional sheets if necessary)						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) DAACs will not be able to import EIN Structure data.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 1/29/04			Disposition: <span style="border: 1px solid red; color: red;">Approved</span> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. EDF CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			