

## ECS/EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator Dominick P. Iascone, Jr.	2. Log Date: <b>02/09/04</b>	3. CCR #: <b>04-0082</b>	4. Rev: <b>A</b>	5. Tel: 301-925-1012	6. Rm #: 3000X	7. Org. DEPL
8. CCR Title: TE_6A.08_INGEST.03						
9. Originator Signature/Date D. Iascone /s/ 2/09/04			10. Class II	11. Type: CCR	12. Need Date: 02/09/04	
13. CCR Sponsor Signature/Date Pamela Johnson /s/ 2/09/04			14. Category of Change: <b>Patch/TE</b>		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist):			17. Schedule Impact:		18. CI(s) Affected:INGEST	
19. Release Affected by this Change: 6A		20. Date due to Customer: 02/10/04		21. Estimated Cost: <b>None - Under 100K</b>		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: NCRs ECSed39207, ECSed39301						
23. Problem: (use additional Sheets if necessary) Original TE_6A.08_INGEST.03 was delivered without complete Pre Installation and Post Installation instructions.  NCR 39207 - No timestamp is recorded in PAN in ftp error cases NCR 39301 - Disposition field is empty in PAN file when checksum verification failed						
24. Proposed Solution: (use additional sheets if necessary) Deliver TE_6A.08_INGEST.03 with complete instructions to all DAACs.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Problems will persist.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date): Evelyn Nakamura /s/ 2/09/04			Disposition: <b>Approved</b> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. EDF CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

## ADDITIONAL SHEET

**CCR #:**                      **Rev:**            **Originator:** Dominick P. Iascone, Jr.

**Telephone:** 301-924-1012            **Office:** 3000X

**Title of Change:** TE\_6A.08\_INGEST.03

Please refer to TE\_6A.08\_INGEST.03\_AddlSheetRev.doc for installation instructions

CM01AJA00 Revised 10/2/03