

ECS/EMD Configuration Change Request

Page 1 of

Page(s)

| | | | | | | |
|--|------------------------|---------------------------|---|--|---|-----------------|
| 1. Originator Sarah Lewallen | 2. Log Date: 2/5/04 | 3. CCR #: 04-0088 | 4. Rev: — | 5. Tel: 301-925-0865 | 6. Rm #: 3103A | 7. Org. COTS |
| 8. CCR Title: Install f3console1 and connect the SGI hosts in the EDF. | | | | | | |
| 9. Originator Signature/Date Sarah Lewallen /s/ 2/5/04 | | | 10. Class IN | 11. Type: CCR | 12. Need Date: 2/5/04 | |
| 13. CCR Sponsor Signature/Date Byron V. Peters /s/ 2/5/04 | | | 14. Category of Change: EDF (Infrastructure) | | 15. Priority: (If "Emergency" fill in Block 27). Emergency | |
| 16. Documentation/Drawings Impacted (Review and submit checklist): none | | | 17. Schedule Impact: | | 18. CI(s) Affected: | |
| 19. Release Affected by this Change: N/A | | 20. Date due to Customer: | | 21. Estimated Cost: None - Under 100K | | |
| 22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: | | | | | | |
| 23. Problem: (use additional Sheets if necessary) Wyse terminals scramble screen when used with O300. | | | | | | |
| 24. Proposed Solution: (use additional sheets if necessary) Install Indy with SCSI Mux to be used as IRIS console for the EDF. Name the system f3console3. | | | | | | |
| 25. Alternate Solution: (use additional sheets if necessary) Wait for Indy to be return from GSFC. | | | | | | |
| 26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Will not be able to setup systems since screens are impossible to read. | | | | | | |
| 27. Justification for Emergency (If Block 15 is "Emergency"): Need to setup string 3 systems now. | | | | | | |
| 28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other | | | | | | |
| 29. Board Comments: | | | 30. Work Assigned To: | | 31. CCR Closed Date: | |
| 32. SCDV CCB Chair (Sign/Date): | | | Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS | | | |
| 33. EDF CCB Chair (Sign/Date): Darryl Washington /s/ 2/5/04 | | | Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS | | | |
| 34. ECS CCB Chair (Sign/Date): | | | Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS | | | |