

ECS/EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator Dominick P. Iascone, Jr.	2. Log Date: 02/10/04	3. CCR #: 04-0092	4. Rev: —	5. Tel: 301-925-1012	6. Rm #: 3000X	7. Org. Deploy
8. CCR Title: Patch_6A.08_DPL_HEG.03D						
9. Originator Signature/Date Dominick P. Iascone, Jr. /s/ 2/10/04			10. Class II	11. Type: CCR	12. Need Date: 02/10/04	
13. CCR Sponsor Signature/Date Pamela Johnson /s/ 2/10/04			14. Category of Change: Patch/TE		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist):			17. Schedule Impact:		18. CI(s) Affected: DPL, HEG	
19. Release Affected by this Change: 6A.08		20. Date due to Customer: 01/28/04		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: ECSed38372, ECSed38637, ECSed38650, ECSed38651, ECSed38771, ECSed39004, ECSed39027, ECSed39183, ECSed39381, ECSed39385, ECSed39386						
23. Problem: (use additional Sheets if necessary) This patch delivers fixes for DPL/HEG related to: The sphere Datapool HEG may be using for MODIS datasets; the need for DP-HEG to produce external metadata file for Tiff output; the removal of an xml file from downloads directory or rename; Change formats from HDF to GeoTiff w/o A Projection Conversion for ASTER; GCTP Library needs to include MODIS sphere/datum; Can't populate DataPool with version 196 data.; apply GCTP library change for every platform; WebAccess:'GeoTiff No Reprojection' option for HEG convers. ASTER swath						
24. Proposed Solution: (use additional sheets if necessary) Install Patch_6A.08_DPL_HEG.03D at all DAACs.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) The problems will persist.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 2/10/04			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. EDF CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

ADDITIONAL SHEET

CCR #: 04-0092 **Rev:** — **Originator:** Dominick P. Iascone, Jr.

Telephone: 301-925-1012 **Office:** 3000X

Title of Change: Patch_6A.08_DPL_HEG.03D

The following documents contain the installation procedures and test reports:

See Patch_6A.08_DPL_HEG.03D_AddSheet.doc for installation instructions.

See Patch_6A.08_DPL_HEG.03D_TRpt.doc for test reports.

CM01AJA00 Revised 10/2/03

ECS/EMD